COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 22/ 2003

ESTI MATE SUMVARY 16: 39: 34
CONTI D: C14203 ESTI MATE NO 0001 PROG SPEC YR: 2002
PCN: 14203-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI ME ALLOW 85 WORK DAYS
US 50 East of Lamar PERCENT TIME:  20.00 ORI G TI ME ALLOW 75 WORK DAYS
PROQJECT NO NH 0505- 038
US 50 East of Lamar
NAVE OF ROAD: 50
PRQJECT COUNTI ES: PROVERS
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 21/ 2003 DATE TI ME STARTED 03/26/2003
BOX 61 DATE LET 02/ 06/ 2003 DATE WORK BEGAN
TRI NI TY RANCH ROAD DATE AWARDED 02/ 11/ 2003 DATE TI ME SToPPED 09/ 24/2003
DATE CONTRACT EXECUTED  03/03/2003 DATE ACCEPTED 09/ 24/ 2003
VWETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 03/ 26/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 3, 045, 788. 45 PARTI Cl PATI NG $ 106, 885. 30 $ 106, 885. 30
AWARD PRQJECT AMT: $ 2,589, 065.91 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 3.51% TOTAL EARNI NGS 106, 885. 30 106, 885. 30
FUNDS AVAI LABLE: $ 2,938,903.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 106, 885. 30 106, 885. 30
TOTAL CLAI VB $ 0. 00 RETAI NAGE -72.30 -72.30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 106, 813. 00 106, 813. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 106, 813. 00 106, 813. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 106, 813. 00
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CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14203-BI D ESTI MATE RUN 04/ 22/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0001 16: 39: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500  BLADI NG 100. 000 0. 000
HOUR 4. 000 320. 00
80. 00000 4. 000 320. 00
0065 206-00000 *STRUCTURE EXCAVATI ON 59. 000 0. 000
cy 59. 000 177. 00
3. 00000 59. 000 177. 00
0070 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 59. 000 0. 000
cy 59. 000 472.00
8. 00000 59. 000 472.00
0075 207-00205 TOPSO L 11, 600. 000 0. 000
cy 0. 000 0. 00
4. 75000 0. 000 0. 00
0080 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0085 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0090 210-01011  *RESET GATE 10. 000 0. 000
EACH 10. 000 800. 00
80. 00000 10. 000 800. 00
0095 210-04010  *ADJUST MANHOLE 3. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 210-04050  *ADJUST VALVE BOX 1. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0105 212-00006  *SEEDI NG ( NATI VE) 21.300 0. 000
ACRE 0. 000 0. 00
300. 00000 0. 000 0. 00
0110 213-00003  *MJILCHI NG (VEED FREE) 21.300 0. 000
ACRE 0. 000 0.00
300. 00000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14203-BI D ESTI MATE RUN 04/ 22/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0001 16: 39: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061  *MJILCH TACKI FI ER 4, 200. 000 0. 000
LB 0. 000 0.00
1. 45000 0. 000 0. 00
0120 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 12. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0125 403-09500  *FURNI SH HOT Bl TUM NOUS PAVENENT 5, 058. 690 0. 000
TON 0. 000 0.00
38. 97000 0. 000 0. 00
0130 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 21, 544. 260 0. 000
TON 0. 000 0. 00
30. 43000 0. 000 0. 00
0135 403-33851  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 20, 123. 550 0. 000
TON 0. 000 0.00
34. 15000 0. 000 0. 00
0140 405-00100  *HEATI NG AND REM XI NG TREATMVENT 128, 579. 000 0. 000
sy 0. 000 0. 00
3.37000 0. 000 0. 00
0145 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 9, 099. 080 0. 000
GAL 0. 000 0.00
0. 85000 0. 000 0. 00
0150 411-90010  *ASPHALT REJUVENATI NG AGENT 1,017. 000 0. 000
GAL 0. 000 0. 00
1. 30000 0. 000 0. 00
0155 412-00600 * CONCRETE PAVEMENT (6 | NCH) 181. 000 0. 000
5% 45. 000 2,520. 00
56. 00000 45. 000 2,520. 00
0160 603-30030 *30 | NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0165 603-50030 *30 | NCH PLASTI C PI PE 900. 000 0. 000
LF 900. 000 33, 300. 00
37. 00000 900. 000 33, 300. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14203-BI D ESTI MATE RUN 04/ 22/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0001 16: 39: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 604-31005 *MANHOLE BOX BASE (5 FOOT) 1. 000 0. 000
EACH 1. 000 2,500. 00
2,500. 00000 1. 000 2,500. 00
0175 604-31010 *MANHOLE BOX BASE (10 FQOT) 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 025. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0185 606-01370  *TRANSI TI ON TYPE 3G 12. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0190 606-02005 *END ANCHORAGE ( FLARED) 12. 000 0. 000
EACH 0. 000 0.00
1, 155. 00000 0. 000 0. 00
0195 607-00005 *END POST 20. 000 0. 000
EACH 20. 000 1, 840. 00
92. 00000 20. 000 1, 840. 00
0200 607-00010 *CORNER AND LI NE BRACE PCST 24. 000 0. 000
EACH 24. 000 2, 208. 00
92. 00000 24. 000 2, 208. 00
0205 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 15, 172. 000 0. 000
LF 13, 637. 000 12, 955. 15
0. 95000 13, 637. 000 12, 955. 15
0210 607-11200 *FENCE COVBI NATI ON W RE W TH METAL POSTS 1, 615. 000 0. 000
LF 1, 615. 000 2,422.50
1. 50000 1, 615. 000 2,422.50
0215 608-00010 *CONCRETE CURB RAMP 272.000 0. 000
sy 108. 000 7, 020. 00
65. 00000 108. 000 7, 020. 00
0220 608-00015  *TRUNCATED DOVES 156. 000 0. 000
SF 0. 000 0.00
32. 00000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14203-BI D ESTI MATE RUN 04/ 22/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0001 16: 39: 34

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 702. 000 0. 000
LF 295. 000 5, 900. 00
20. 00000 295. 000 5, 900. 00
0230 612-00001  *DELI NEATOR (TYPE I) 160. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0235 612-00002  *DELI NEATOR (TYPE I1) 19. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0240 612-00003  *DELI NEATOR (TYPE I11) 14. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0245 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
100, 485. 00000 0. 000 0. 00
0250 627-00005  *EPOXY PAVEMENT MARKI NG 308. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0255 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 672. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
14. 00000 0. 000 0. 00
0260 630-00000 *FLAGG NG 4,422.500 0. 000
HOUR 157. 000 3, 092. 90
19. 70000 157. 000 3, 092. 90
0265 630-00007 *TRAFFI C CONTROL | NSPECTI ON 48. 000 0. 000
DAY 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0270 630-00012  *TRAFFI C CONTROL MANAGEMENT 91. 000 0. 000
DAY 15. 000 5, 220. 00
348. 00000 15. 000 5, 220. 00
0275 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00



CONTI D: C14203

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 14203-BI D ESTI MATE RUN 04/ 22/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0001 16: 39: 34
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 6. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0285 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 0. 000
EACH 1. 500 120. 00
80. 00000 1. 500 120. 00
0290 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 66. 000 0. 000
EACH 15. 000 1, 275. 00
85. 00000 15. 000 1, 275. 00
0295 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0300 630-80356  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 2.000 0. 000
TYPE
) EACH 0. 500 250. 00
500. 00000 0.500 250. 00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 12.500 562. 50
45. 00000 12. 500 562. 50
0310 630-80380  *TRAFFI C CONE 350. 000 0. 000
EACH 100. 000 900. 00
9. 00000 100. 000 900. 00
0315 700-70010 F/ A M NOR CONTRACT REVI SI ONS 44,529. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 7,105. 220 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14203-BI D ESTI MATE RUN 04/ 22/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0001 16: 39: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 37, 966. 690 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 202-00001 *REMOVAL OF STRUCTURE (S| GN/ LI GHT POLE BASE) 3.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0410 203-00000  *UNCLASSI FI ED EXCAVATI ON 112. 000 0. 000
cy 0. 000 0. 00
16. 70000 0. 000 0. 00
0415 210-04000 *ADJUST STRUCTURE ( TRAFFI C PULL BOX) 5. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0420 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 280. 870 0. 000
TON 0. 000 0. 00
10. 80000 0. 000 0. 00
0425 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) ( TRUCK DETOUR) 160. 000 0. 000
SF 0. 000 0.00
7.50000 0. 000 0. 00
0430 630-80359  *PORTABLE MESSAGE SI GN PANEL 41.000 0. 000
DAY 0. 000 0. 00
360. 00000 0. 000 0. 00
0435 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECI AL) 11, 835. 000 0. 000
5% 0. 000 0.00
3. 60000 0. 000 0. 00
0440 203-00000  *UNCLASSI FI ED EXCAVATI ON 7, 250. 000 0. 000
cy 0. 000 0. 00
9. 50000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 14203-BI D ESTI MATE RUN 04/ 22/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0001 16: 39: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 304-06000 * AGGREGATE BASE COURSE (CLASS 6) 6, 956. 990 0. 000
TON 0. 000 0.00
12. 50000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,890,680.75$% 102,385.30% 102, 385. 30
CAT NO0300 L-26-M
0345 202-00425 *REMOVAL OF BRI DGE RAI LI NG 94. 000 0. 000
LF 0. 000 0. 00
11. 20000 0. 000 0. 00
0350 515-00120 *WATERPROOFI NG ( MEMBRANE) 0. 000 0. 000
5% 0. 000 0.00
10. 50000 0. 000 0. 00
0355 606-11010 *BRIDGE RAIL TYPE 10R 97. 000 0. 000
LF 0. 000 0. 00
96. 75000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 10, 437.55 $ 0.00% 0.00
CAT NO0301 L-26-X
0360 202-00425 *REMOVAL OF BRI DGE RAI LI NG 182. 000 0. 000
LF 0. 000 0.00
11. 20000 0. 000 0. 00
0365 420-00500  GEOTEXTI LE ( PAVI NG 453. 000 0. 000
sy 0. 000 0. 00
2.50000 0. 000 0. 00
0370 606-11010 *BRIDGE RAIL TYPE 10R 183. 000 0. 000
LF 0. 000 0.00
96. 75000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 20,876.15$ 0.00$% 0.00
CAT NO0302 L-26-F
0375 202-00425 *REMOVAL OF BRI DGE RAI LI NG 690. 000 0. 000
LF 0. 000 0. 00
11. 20000 0. 000 0. 00
0380 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 176. 000 0. 000
5% 0. 000 0.00
10. 50000 0. 000 0. 00



CONTI D: C14203 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 14203-BI D ESTI MATE RUN 04/ 22/ 2003
PRQJECT: NH 0505- 038 ESTI MATE NO 0001 16: 39: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 L-26-F
0385 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 72.000 0. 000
LF 0. 000 0.00
79. 00000 0. 000 0. 00
0390 606-11030 *BRIDGE RAIL TYPE 10M 690. 000 0. 000
LF 0. 000 0. 00
74. 80000 0. 000 0. 00
0450 630-80370 *CONC BARRI ER ( TEMP) 1, 000. 000 0. 000
LF 0. 000 0.00
21. 00000 0. 000 0. 00
CAT 0302  CURRENT AMT $ 98,376.00 $ 0.00$% 0.00
CAT NO0303 L-26-BV
0395 601-06150 *CONCRETE ( PATCHI NG 511. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
CAT 0303  CURRENT AMT $ 19, 418.00 $ 0.00% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0400 620-00015  FlI ELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 0. 750 4,500. 00
6, 000. 00000 0. 750 4,500. 00
CAT 0400  CURRENT AMT $ 6, 000. 00 $ 4,500.00 $ 4, 500. 00
PROJECT TOTAL CURRENT AMI $ 3,045,788.45$%  106,885.30$% 106, 885. 30




